TIME EXTENSION PROPOSAL

Sl.No	Item	Description	Remarks
1	Name of the Work	Improvements to Roads and Drains at 8th main and 3rd cross Bhuvaneshwari Nagara in ward No-14.	
2	Estimate Cost	10.00.	
3	Work Code		
4	Job Code		
5	A.S No.	16 dt 04-01-2016	
6	T.S No	16 - dt 04-01-2016	
7	Work Order/Agreement No	101/15-16 dt 31-03-2016	
8	Tender Premium		
9	Stipulated Time for completion of Work	90 days	
10	Targeted Monthly progress		
11	Progrees Achived Till date		
12	Reasons for Delay		
13	Time Extension Requested		
14	Assistant Executive Engineer's Recommendation		
15	Executive Engineer's Recommendation	Recommended for Approvals.	
16	Superintending Executive Engineer's Recommendation		
17	Chief Engineers Recommendation		
18	Time Extension Granted	85 days	
19	Conditions imposed if any		

Asst, Engineer,
Ward no. 14

Asst, Executive Engineer,
Dasarahalli Sub Division

Executive Engineer
Dasarahalli Division.

ಮುಖ್ಯ ಅಧಿಯಂತರರು
ದಾಸರಹಳ್ಳಿ ವಲಯ
ಬಿ.ಬಿ.ಎಂ.ಪಿ